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Response Authority: CERCLA

ERNS No.:

NPL status: N.A.
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: Environmental Services Waste Management
‘Division (R. Reed)
Action Memorandum: :
Phase I: June 16, 1995
Phase II: July 29, 1996

I. SITE INFORMATION

See the previous POLREPs or Action Memorandum and Addenduns.
™\

II. RESPONSE ACTIVITIES (June 21 through June 28, 1997)

Soil Sampling

During this period, personnel finished the collection of
composite soil samples following the completion of Building 10
and 40 sub-grade excavations. The final eight composite soil
samples were collected from areas gridded in 25-foot increments
as cited in the Site Closure Plan. A total of 328 composite soil
samples were collected from grids located on site and were

. collected in accordance with EPA methodology.

Site Restoration Activities

Following the completion of sub-grade removal activities, the
surveyors returned and completed the survey of the depth of
excavation. Clean backfill was then delivered to site where it
was spread and compacted in twelve-inch lifts. Backfilling
activities for the site were completed on June 26, and topsoil’
was spread over approximately 3.7 acres of the site. A landscape
crew then spread limestone, raked, and applied a hydroseed
mixture consisting of mulch, fertilizer, and grass seed over the
topsoil covered areas of the site. The remaining 1.3 acres of
the site which was backfilled but not covered in topsoil will be
completed at a later date when milder temperatures will ensure
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Site Closure Ceremony

On Monday, June 23, 1997, Congressional leaders, interested
neighbors, the Johns Manville neighborhood citizens Task Force
group, and representatives from federal, state, and local
government offices, gathered at the corner of Bridge and Sanders
Street to take part in the Johns Manville Manufacturing Plant .
Site closure ceremony. The ceremony was led by U.S. EPA Regional
Administrator John DeVillars, and Nashua Mayor Donald Davidson,
who spoke of the project and introduced the following speakers:
U.S. Senator Bob Smith; a staff member from the office of U.S.
Senator Judd Gregg; U.S. Representative Charles Bass; New
Hampshire Department of Health and Human Services (NHDHHS) Office
of Health Risk Assessment Section Supervisor Dennis Pinski; New
Hampshire Department of Environmental Services (NHDES) Waste
Management Division Director Dr. Phillip O’Brien; and, Johns
Manville Neighborhood Task Force Chair Bonnie St. Pierre.

Closure ceremonies consisted of speeches, the distribution of
certificates and coffee mugs to key personnel, and the planting
of a tree. The tree planting was performed to commemorate the
removal of the public health threat and the revitalization of the
site to a useful piece of property.

Visitors to the Site

The following personnel were on site for the closure ceremony or
to review the status of site activities during the past two
weeks: John DeVillars, Linda Murphy, Don Berger, Rudy Brown,
Vivian Coughlin, Liza Judge, David McIntyre, Bob Hinten, and
Sylvia Kirsch of EPA Region I; Rod Turpin of the EPA
Environmental Response Team; Susanne Simon of the Agency for
Toxic Substances Disease Registry; Dr. Phillip O’Brien, Steve
Cullinane, and Dan Spear of NHDES; Dennis Pinski and Eileen
Sparling of NHDHHS; Mike Buxton and Ken Renoux of Nashua Fire
Rescue; Ed Goulding and Mike Tremblay of the Nashua Board of
Health; Mike LeClair of Pennichuck Water Systems; Bill Oleksak of
the Hudson Board of Health; John Gerstenlauer and Taylor Treat of
OHM Remediation Services Corporation; Bonnie St. Pierre, Gene
Harrington, and Peter Bonnette of the Johns Manville Neighborhood
Task Force.




DAILY SUMMARY OF REMOVAL ACTIVITIES

DATE WEATHER TEMP AIR SOIL T&D" WEIGHT
' (°F) SAMPLES | SAMPLES LOADS (TONS)
06/23/97 Clear 71-85 0 8 - -
06/24/97 Cloudy/ 63-81 0 0 . - -
Clear :
06/25/97 Cloudy 64~90 0 0 - -
06/26/97 Clear 75-90 0 0 - -
06/27/97 Clear 68-82 0 0 - -
06/28/97 Site Demob.
* = Transportation and Disposal

PROJECT SUMMARY OF REMOVAL ACTIVITIES

ACTIVITIES AIR SOIL T&D LOADS WEIGHT
TO DATE SAMPLES | SAMPLES (TONS)

REMOVAL 1324 558 400 ROLLOFFS ACM 5364.5
- 2350 TRUCKS ACM | 42188.9
1172 END DUMPS ACM | 21038.8
90 ROLLOFFS STEEL 709.9

5 FLATBEDS STEEL 33.8
7 ROLLOFFS CEMENT 115.9
DELIVERIES LOADS CUBIC LOADS CUBIC
WEEK ENDING BANK RUN YARDS TOPSOIL YARDS
GRAVEL :
06/28/97 878 18,814 - : -
TOTALS
TO-DATE 1968 40,770 137 3140




- III. Financial

»Balance

Representative: Ceiling Obligated
Task

ERCS Contractor:
Drum Removal (1995) $ 500,000 S 464,446 || ===emmeemeu

Demolition/Restoration $3,200,000 $2,813,000 $ 887,000

START Contractor $ 380,000 $ 307,715 || $ 72,285
U. 8. EPA:

Environmental Response

Team : $ 90,000 $ 28,327 . $ 61,673
Direct Cost $ 350,000 $ 108,269 $ 241,731
Indirect Cost $ 350,000 | $ 304,891 $ 45,109
City of Nashua In-Kind

Services NA $13,718,300 NA
State of New Hampshire NA $ 188,000 NA

In-Kind Services

IVv. Future Plans

OHM will complete site activities in accordance with the U.S. EPA
Master Work Plan revised on January 30.

Tentative Schedule:

Jun 28 - Site Demobilization.
Jul 28 - finalize vegative cover activities (grass).

CASE PENDS
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